FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  June, 2012

Date: June 15, 2012

CONTRACTOR: BRIAN'S CONTRACTING, INC.

ADDRESS: P.0. BOX 17790 Contract No. 59472 [
City, State ZIP: HONOLULU, HAWAII 96817 DAGS Job No. 12-27-5623
PROJECT TITLE: WAIAWA CORRECTIONAL CENTER - KITCHEN IMPROVEMENTS
CONTRACT I_FOR INSPECTION BRANCH USE

[/]"§UBMITTAL REGISTER [/]r'COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 329,000 |DUE MONTHLY:

[/]/:ROJECT SCHEDULE - INITIAL & ONGOING

T DAILY REPORTS [/rﬁAvRou_ AFFIDAVITS

IMONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS ("7 CONTRAGT NUMBER [/]f@m NAME & LOCATION
Total $ 117,232.00 {/ ALL SIGNATURES
7
Adjusted Contract Amount $ 446,232.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 329,000.00 100.00% $ 117,232.00 $ 446,232.00
Retained $ 32,006.00 $ 9,388.00 $ 41,394.00
Amount Subject to Payment $ 296,994.00 $ 107,844.00 $ 404,838.00
Payments to Date $ 294,344.00 $ 104,605.00 $ 398,949.00
Payments Now Due $ 2,650.00 $ 3,239.00 $ 5,889.00
Payment No. 1
Remarks:
1. Com| and Checked by: ?
) . 2. | certify that the above bill is correct, just, that payment has not been received, and alt payroll
affidavits have been submitted, are current, or proper deductive exclusions have been made to
- this request and at least 80% of our workforce resides in Hawaii
ﬂﬁﬁf%(m %4/ o/ 7/ o7
mended: “Poject Inspector or Engineer Date:

BRIAN'S CONTRACTING, INC.

/ %ﬁ’aé/%‘—-—‘* é/&f/ér//,; Name of Conactor

Brian's Contracting, Inc.

/Aﬁeoommended 25(5 Engineer/Architect Date:
{ Jq__/ %f—\ [ /?—4‘—/12_ wg 6/15/2012

5. ApprovEE nch Chief or stlnd'éngmeer Date: By signature / Title: Date

The W Wa orders have been |ssued and the work performed. for Brian M. Arakaki, President
2 Z 1’1 i f'j

State Public Works Administrator Date:




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

For the Month of: June, 2012

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

CONTRACTOR: BRIAN'S CONTRACTING, INC. Contract No.: 59472
PROJECT TITLE: WAIAWA CORRECTIONAL CENTER - KITCHEN IMPROV  DAGS Job No.: 12-27-5623
[m]
o CONTRACT]
9 LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT]
O |{PRIME CONTRACTOR |TRADE NO. AMOUNT] TO DATE,% CMPLI %l RETAINED|
BRIAN'S CONTRACTING, INdGeneral Contractor ABC-23456 $15,859 $15,859} 100.00% 5% $7921A
SuB|
CONTRACT]
LICENSE BASIC SUB-CONTRACT} COMPL. RETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT! TO DATEI% CMP[a 12! RETAINED
A-1 Construction Quarry Tile BC-15252 $8,000 $8,000] 100.00% 10% $800
AMSCO Food Service Equipment |C-23610 $79,000 $79,000{ 100.00% 10% $7,900
Honolulu Plumbing Co. Plumbing AC-188 $19,000 $19,000{ 100.00% 10% $1,900
PIER Demo/Concrete/Epoxy ABC-25183 $194,141 $194,141] 100.00% 10% $19,414
SK Electric, Inc. Electrical C-14558 $12,000 $12,000| 100.00% 10% $1,200
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIiV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $31,214|B
| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $32,006)]

| certify that the above retentions are correct for this request.

Brian's Contracting, Inc.

Name of Contract
: Z _

6/15/2012

By Signature

NOTE:

the Monthly Estimate Sheet

Q

Columnar totals shall be equal in dollar value to that on

Date

Checked/Verified by:

Initial} Project inspector or Engineer



CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

For the Month of: June, 2012

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

DPW-CIA 7/06

CONTRACTOR: BRIAN'S CONTRACTING, INC. Contract No.: 59472
PROJECT TITLE: WAIAWA CORRECTIONAL CENTER - KITCHEN IMPRC  DAGS Job No.: 12-27-5623
R CHANGE
% ORDER
9 LICENSE CHANGE ORDER COMPL. RETN AMOUNT]
O |PRIME CONTRACTOR ITRADE NO. AMOUNT} TO DATEI% CMPE 19_! RETAINED
BRIAN'S CONTRACTING, IN{General Contractor ABC-23456 $46,656 $46,656] 100.00% 5% $2,332|A
CHANGE]
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. RETN AMOUNT,
SUBCONTRACTOR TRADE NO. AMGCUNT} TO DATEI% CMP|____’ f{g RETAINED
A-1 Construction Quarry Tile BC-15252 $4,233 $4,233] 100.00% 10% $423
AMSCO Food Service Equipment }C-23610 $40,661 $40,661| 100.00% 10% $4,066
Honolulu Plumbing Co. Plumbing AC-188 $7,656 $7,656| 100.00% 10% $765
PIER Demo/Concrete/Epoxy ABC-25183 $C $0| #DIV/0! 10% 30
SK Electric, Inc. Electrical C-14558 $18,026 $18,026| 100.00% 10% $1,802
#DIV/O! 10% $0
#DIV/0! 10% 30
#DIV/0! 10% $0
#DIV/0! 10% 30
#DIV/O! 10% 30
#DIV/0! 10% $0
#DIV/O! 10% 30
#DIV/O! 10% 30
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
Total Retained from Subs $7,056|B
| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |  $9,388]

I certify that the above retentions are correct for this request.

Brian's Contracting, Inc.

s a

6/15/2012

By Signature

NOTE:

Columnar totals shalf be equal in doilar value to that on

the Monthly Estimate Sheet

D

Date

Checked/Verified by:

Initial - Project inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 14 PROJECT TITLE: WAIAWA CORRECTIONAL FACILITY - KITCHEN IMPROVEMENTS
BILLING MONTH: June-12 DAGS JOB NO.: 1 2-27-5623 CONTRACT NO.: 59472

CONTRACTOR: BRIAN'S CONTRACTING, INC

VENDOR CODE: 30439600

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B07-820M $3,000.00 $350.00 $2,650.00

Totals: | $3,000.00 $350.00 | $2,650.00

Change Order Payment Suffix: 2, 3, 4
Suffix Fund Symbol Amount Earned Retainage Amount Due
04, B07-820M $3,438.00 $199.00 $3,239.00

Totals: | $3,438.00 $199.00 $3,239.00

Grand Total: $6,438.00 $549.00 @ | $5,889.00

Ao odfpglenz

DATE

- (This Section for Administrative Services Office Use Only)

- Vendor Code 30439600

Cost Code 3A1

Voucherno,  L224NG4
i I \! 0l
Verified By ﬁ( . Jﬁ29 &’B




